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Mr. Sam Borries 

On-Scene Coordinator 

USEPA Region 5 

77 West Jackson Boulevard (SE-5J) 

Chicago, IL  60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Plainwell No. 2 Dam Area Time-Critical Removal Action 

Monthly Report (November 2010) 

 

Dear Sam: 

Attached is the 17
th
 and final monthly progress report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Critical 

Removal Action (TCRA). This progress report is submitted in accordance with 

Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on 

Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009, 

the United States Environmental Protection Agency (USEPA) determined that future 

updates on the Former Plainwell Impoundment TCRA project will be included in this 

monthly report. In accordance with the August 6, 2009 direction of the USEPA, monthly 

reports will only be submitted electronically. On November 29, 2010 USEPA 

determined that the final monthly report under AOC V-W-09-C-925 will be submitted on 

December 15, 2010. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

 

 

Stephen Garbaciak Jr., P.E. 

Vice President 

Copies: 

Leslie Kirby-Miles, USEPA 
Richard Karl, USEPA 
James Saric, USEPA 
Paul Bucholtz, MDNRE 
Jeff Keiser, CH2M HILL 
Kathy Huibregtse, ENVIRON 

Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph. D., Weyerhaeuser Company 
J. Michael Davis, Esq., Georgia-Pacific LLC 
Paul Montney, P.E., Georgia-Pacific LLC 
Garry Griffith, P.E., Georgia-Pacific LLC 
Michael Erickson, P.E., ARCADIS 

ARCADIS 

10 South Riverside, Suite 1900 

Chicago 

Illinois 60606 

Tel 312.575.3700 

Fax 312.775.9322 

www.arcadis-us.com 

SEDIMENTS 

Date: 

December 15, 2010 

Contact: 

Steve Garbaciak 

Phone: 

312.575.3750 

Email: 

steve.garbaciak@ 

arcadis-us.com 

 

Our ref: 

B0064536.0000.00014 
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Significant Developments and Activities During the Period 

 On November 5, Michigan Department of Natural Resources (MDNRE) submitted to ARCADIS a 

termination statement for substantative requirements document (SRD) MIU990028.  

 On November 15, ARCADIS submitted to United States Environmental Protection Agency (USEPA) 

the 16
th
 Monthly Report for the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Plainwell No. 2 Dam Area Time-Critical Removal Actions (TCRA) for October 2010. 

 On November 16, USEPA submitted to ARCADIS confirmation that the post-removal site control 

maintenance and monitoring reports for the former Plainwell Impoundment and Plainwell No. 2 Dam 

Area TCRAs could be included in one report. The report will follow the format outlined in Section 5.7.4 

of the Design Report. 

 On November 29, USEPA modified the monthly reporting requirement, as defined by Paragraph 19C 

of the Administrative Settlement Agreement and Order on Consent (AOC), to require a final monthly 

report to be submitted on December 15, 2010. No further monthly reporting will be required. 

Data Collected and Field Activities Conducted During the Period 

• No field activities were performed in November. 

Laboratory Data Received During the Period 

 During the week of November 1, ARCADIS received analytical data for the individual node samples 

collected for soil composite samples TS20290, TS20310, TS20322, and TS20337. Table A 

summarizes the samples collected and received. 

 During the week of November 8, ARCADIS received analytical data for the individual node samples 

collected for soil composite samples TS20346, TS20358, TS20397, and TS20460. Table A 

summarizes the samples collected and received. 

 No data were received during the week of November 15, 22, or 29. 

 ARCADIS is not awaiting any analytical data. All data has been received. 

Issues Encountered and Actions Taken 

 None 
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Developments Anticipated During the Next Reporting Period 

• In December, ARCADIS is scheduled to submit the Final Construction Completion Report for the 

Plainwell No. 2 Dam Area TCRA, as described in Section 20 of the AOC. 

Updates to the Former Plainwell Impoundment TCRA 

 During the week of November 29, ARCADIS performed repairs to an eroded area observed near 

Removal Area 9B, as described in a memorandum titled Plainwell Bank Inspection and Repair for 

Removal Area 9B submitted to USEPA and MDNRE in October. 

Developments Anticipated During the Next Reporting Period for the Former Plainwell 

Impoundment TCRA 

 In December, ARCADIS is scheduled to finalize and submit to USEPA the 2010 Bank Inspection 

Report, as described in Section 5.6 of the Final Former Plainwell Impoundment TCRA Design Report. 

The 2010 Bank Inspection Report will include information regarding the repair work performed in 

Removal Area 9B. 



TS20290_A7 8.0 None

TS20290_B1 1.3 J None

TS20290_C2 0.33 U None

TS20290_D4 0.33 U None

TS20290_E6 9.3 J None

TS20290_F2 4.0 J None

TS20310_A6 1.2 None

TS20310_B9 0.83 None

TS20310_C6 0.45 None

TS20310_D6 0.33 U None

TS20310_E4 0.33 U None

TS20310_F1 0.33 U None

11.05.10 104489 KAR RA 3A, Grid 13 PCBs

Data

Received
Laboratory

RA 2, Grid 3 PCBs

Individual Node Soil Confirmation Samples
a

09.30.09 11.05.10 104489 KAR

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #17, November 2010

Table A — Summary of Samples Collected and Data Received in November 2010

Sample

Delivery

Group

Sample Location Response Action / NotesSample ID
Analysis

Conducted

Sample

Date
PCB Result (mg/kg)

10.14.09

See Notes on Page 4
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Data

Received
Laboratory

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #17, November 2010

Table A — Summary of Samples Collected and Data Received in November 2010

Sample

Delivery

Group

Sample Location Response Action / NotesSample ID
Analysis

Conducted

Sample

Date
PCB Result (mg/kg)

TS20322_A3 0.33 U None

TS20322_B4 0.33 U None

TS20322_C8 0.33 U None

TS20322_D3 0.33 U None

TS20322_E8 0.33 U None

TS20322_F9 0.33 U None

TS20337_A7 0.33 U None

[TS20337_DUP_001] [0.33 U] [None]

TS20337_B4 0.33 U None

TS20337_C4 0.33 U None

TS20337_D1 0.33 U None

TS20337_E2 0.33 U None

TS20337_F5 0.33 U None

PCBs

10.26.09 11.05.10 104489 KAR RA 3A, Grid 10 PCBs

10.20.09 11.05.10 104489 KAR RA 4A, Grid 2

See Notes on Page 4

Individual Node Soil Confirmation Samples
a 
(cont'd)
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Data

Received
Laboratory

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #17, November 2010

Table A — Summary of Samples Collected and Data Received in November 2010

Sample

Delivery

Group

Sample Location Response Action / NotesSample ID
Analysis

Conducted

Sample

Date
PCB Result (mg/kg)

TS20346_A5 43 None

[TS20346_DUP] [42] [None]

TS20346_B4 14 None

TS20346_C3 2.8 None

TS20346_D1 6.0 None

TS20346_E6 1.6 None

TS20346_F3 1.2 None

TS20358_A1 0.95 None

TS20358_B4 0.66 None

TS20358_C3 0.77 None

TS20358_D5 0.42 None

TS20358_E9 0.16 None

TS20358_F4 0.41 None

06.22.10 11.08.10 KAL599 TAL Island 2, Grid 21 PCBs

06.21.10 11.08.10 KAL599 TAL Island 2, Grid 8 PCBs

See Notes on Page 4

Individual Node Soil Confirmation Samples
a 
(cont'd)
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Data

Received
Laboratory

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #17, November 2010

Table A — Summary of Samples Collected and Data Received in November 2010

Sample

Delivery

Group

Sample Location Response Action / NotesSample ID
Analysis

Conducted

Sample

Date
PCB Result (mg/kg)

TS20397_A2 0.70 None

TS20397_B2 1.3 None

TS20397_C3 0.27 J None

TS20397_D1 3.7 None

TS20397_E9 0.50 None

TS20397_F5 0.097 J None

TS20460_A2 0.52 None

TS20460_B2 0.038 U None

TS20460_C2 0.056 None

TS20460_D2 0.040 U None

TS20460_E5 0.038 U None

TS20460_F3 0.047 None

Notes:

TAL - TestAmerica Laboratories

collected composite samples were submitted on 10.22.10 to KAR or TAL for PCB analysis, as described in Section 5.5 of the Design Report. The individual node samples had been stored in a freezer at the 

Kalamazoo field office since the date of the original composite sampling. Each composite sample was divided into six individual node samples identified by the composite sample number (TS20290, TS20310, 

TS20322, TS20337, TS20346, TS20358, TS20397, and TS20460) followed by an underscore (_), the removal cell identifier (A through F), and the corresponding node location (1 through 9); for example, 

TS20290_A7.

08.31.10 11.08.10 KAL599 TAL RA 6, Grid 5 PCBs

07.22.10 11.08.10 KAL599 TAL RA 4B, Grid 7 PCBs

* Duplicate samples are shown in brackets.

J - The compound was positively identified; however, the associated numerical value is an estimated concentration only because the compound was identified at a concentration below reporting limit but above 

KAR - KAR Laboratories, Inc.

mg/kg - milligrams per kilogram

PCBs - polychlorinated biphenyls

U - Compound analyzed but not detected at a concentration above the reporting limit.

RA - Removal Area

Individual Node Soil Confirmation Samples
a 
(cont'd)

a   
Individual node samples based on eight previously collected composite samples were submitted on 10.22.10 to KAR or TAL for PCB analysis, as described Individual node samples based on eight previously

the method detection limit.
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